COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2011

ESTI MATE SUMVARY 12:31: 05
CONTI D C16639 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 16639- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI ME ALLOW 360 CALENDAR DAYS
SH 392 & |-25 | NTERCHANGE RECO PERCENT TI ME: 15. 28 ORI G TI VE ALLOW 360 CALENDAR DAYS
PROJECT NO I M 392A- 012
SH 392 & |-25 | NTERCHANGE RECO
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2011 DATE TI ME STARTED 08/01/2011
ONE PLAI N VI EW RD DATE LET 06/ 23/ 2011 DATE WORK BEGAN
DATE AWARDED 07/11/2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2011 DATE ACCEPTED
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 08/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 19, 358, 367. 30 PARTI Ol PATI NG $ 2,988,982.03 $ 1, 689, 003. 25
AWARD PRQIECT AMT: $ 17,523, 127. 88 NON-PARTI O PATI NG 0.00 0.00
PERCENT COWPLETE: 15. 44% TOTAL EARNI NGS 2,988, 982. 03 1, 689, 003. 25
FUNDS AVAI LABLE: $ 16, 369, 385. 27 STOCKPI LED MATERI ALS 332,097.04 314, 950. 04
GROSS EARNI NGS 3,321, 079.07 2,003, 953. 29
TOTAL CLAI VB $ 0.00 RETAI NAGE -67,544. 46 -39, 607. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 253, 534. 61 1, 964, 345. 69
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 253, 534. 61 1, 964, 345. 69
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,964, 345. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16639 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 650
LS 0. 250 6, 349. 17
25, 396. 67000 0. 900 22,857.00
0010 202-00001 *Renoval of Structure 3. 000 0. 000
EACH 2.000 2,448. 24
1, 224. 12000 2.000 2,448. 24
0015 202-00019 *Renoval of Inlet 8. 000 0. 000
EACH 3. 000 1, 496. 37
498. 79000 3. 000 1, 496. 37
0020 202-00021 *Renoval of Manhol e 2.000 0. 000
EACH 1. 000 498. 79
498. 79000 1. 000 498. 79
0025 202-00025 *Renoval of Ditch Lining 2,475. 000 0. 000
LF 1, 813. 000 11, 059. 30
6. 10000 1, 813. 000 11, 059. 30
0030 202-00035 *Renoval of Pipe 3, 696. 000 0. 000
LF 1, 130. 000 11, 480. 80
10. 16000 1, 130. 000 11, 480. 80
0035 202-00210 *Renmoval of Concrete Pavenent 10, 335. 000 366. 000
SY 3, 796. 000 18, 524. 48
4. 88000 4,162. 000 20, 310. 56
0040 202-00220 *Renoval of Asphalt Mat 27,994. 000 0. 000
SY 8, 628. 000 26, 315. 40
3. 05000 8, 628. 000 26, 315. 40
0045 202-00240  *Renoval of Asphalt Mat (Pl aning) 870. 000 0. 000
SY 0. 000 0. 00
6. 43000 0. 000 0. 00
0050 202- 00250 *Renoval of Pavenent Marking 26, 945. 000 5,228. 000
SF 5, 266. 000 4,792. 06
0. 91000 10, 494. 000 9, 549. 54
0055 202-00700 *Renoval of Light Standard 16. 000 0. 000
EACH 4.000 498. 84

124. 71000 4.000 498. 84



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00750 *Renoval of Lunminaire 14. 000 0. 000
EACH 0. 000 0. 00
50. 29000 0. 000 0. 00
0065 202-00810 *Renoval of G ound Sign 14. 000 0. 000
EACH 14. 000 1, 759. 94
125. 71000 14. 000 1, 759. 94
0070 202-00821 *Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
266. 51000 0. 000 0. 00
0075 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
6, 509. 95000 0. 000 0. 00
0080 202-01000 *Renoval of Fence 3, 249. 000 3, 249. 000
LF 0. 000 0. 00
0. 96000 3, 249. 000 3,119. 04
0085 202-01130 *Renoval of Quardrail Type 3 3, 369. 000 414. 000
LF 718. 000 1, 443.18
2.01000 1, 132. 000 2,275.32
0090 202- 01200 *Renoval of Tensioned Cable Barrier 653. 000 653. 000
LF 0. 000 0. 00
2.61000 653. 000 1, 704. 33
0095 202- 04000 *Plug Structure 2.000 0. 000
EACH 2.000 759. 88
379. 94000 2.000 759. 88
0100 202-04001 *Plug Cul vert 3. 000 0. 000
EACH 3. 000 1, 139.82
379. 94000 3. 000 1, 139.82
0105 202-05150 *Sandbl ast i ng 20, 000. 000 0. 000
SF 0. 000 0. 00
0. 91000 0. 000 0. 00
0110 203- 00060 *Enbankment Material (Conplete In Place) 182, 304. 000 32, 963. 000
cY 74, 401. 000 359, 356. 83
4. 83000 107, 364. 000 518, 568. 12



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 203- 00062 *Enbankment Material (Conplete In Place) (Special) 65, 630. 000 0. 000
cY 1, 500. 000 8, 385. 00
5.59000 1, 500. 000 8, 385. 00
0120 203-00100 *Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
20. 32000 0. 000 0. 00
0125 203-01100 *Proof Rolling 25. 000 0. 000
HOUR 0. 000 0. 00
81. 27000 0. 000 0. 00
0130 203-01500 *Bl adi ng 400. 000 0. 000
HOUR 0. 000 0. 00
86. 35000 0. 000 0. 00
0135 203-01510 *Backhoe 400. 000 0. 000
HOUR 0. 000 0. 00
86. 35000 0. 000 0. 00
0140 203-01550 *Dozi ng 400. 000 10. 000
HOUR 0. 000 0. 00
101. 59000 10. 000 1, 015. 90
0145 203-01594 *Conbi nati on Loader 400. 000 0. 000
HOUR 0. 000 0. 00
81. 27000 0. 000 0. 00
0150 203-01597 *Pot hol i ng 145. 500 100. 500
HOUR 45. 000 7,467. 30
165. 94000 145. 500 24,144.27
0155 206- 00065 *Structure Backfill (FlowFill) 18. 000 0. 000
CY 0. 000 0. 00
75.17000 0. 000 0. 00
0160 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
10, 142. 44000 0. 000 0. 00
0165 206-01784  Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 207-00205 *Topsoi | 10, 900. 000 0. 000
CY 0. 000 0. 00
3. 56000 0. 000 0. 00
0180 207-00310 *St ockpi |l e Wetl and Topsoi | 5, 200. 000 322. 000
cY 896. 000 6, 827.52
7.62000 1, 218. 000 9,281.16
0185 208- 00002 *Erosion Log (12 Inch) 4, 960. 000 640. 000
LF 370. 000 1, 879. 60
5. 08000 1, 010. 000 5,130. 80
0190 208-00020 *Silt Fence 4, 844. 000 4, 844. 000
LF 0. 000 0. 00
0. 98000 4, 844. 000 4,747.12
0195 208-00034 *Gravel Bag 476. 000 394. 000
LF 82. 000 340. 30
4. 15000 476. 000 1, 975. 40
0200 208-00045 *Concrete Washout Structure 5. 000 2.000
EACH 0. 000 0. 00
1, 036. 81000 2.000 2,073.62
0205 208-00051 *StormDrain Inlet Protection (Type 1) 900. 000 0. 000
LF 0. 000 0. 00
4. 67000 0. 000 0. 00
0210 208-00070 *Vehi cl e Tracki ng Pad 9. 000 7.000
EACH 2.000 5, 000. 42
2,500. 21000 9. 000 22,501. 89
0215 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 200. 000 0. 000
HOUR 0. 000 0. 00
115. 31000 0. 000 0. 00
0220 208-00206 Er osi on Control Supervisor 315. 000 24.000
DAY 24.000 600. 00
25. 00000 48. 000 1, 200. 00



CONTI D C16639 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00015 *Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
338. 28000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 35. 000 0. 000
EACH 0. 000 0. 00
60. 34000 0. 000 0. 00
0235 210-00815 *Reset Sign Panel 15. 000 13. 000
EACH 2.000 110. 62
55. 31000 15. 000 829. 65
0240 210-00831 *Reset Traffic Signal Head 13. 000 7.000
EACH 0. 000 0. 00
135. 77000 7.000 950. 39
0245 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 1. 000 2,108. 97
2,108. 97000 1. 000 2,108. 97
0250 210- 00865 *Reset Pedestrian Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
50. 29000 0. 000 0.00
0255 210- 00890 *Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
2,180. 38000 0. 000 0. 00
0260 210-01000 *Reset Fence 439. 000 0. 000
LF 0. 000 0. 00
6. 13000 0. 000 0. 00
0265 210-01011 *Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
266. 51000 0. 000 0. 00
0270 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
251. 43000 0. 000 0. 00
0275 212-00006 *Seeding (Native) 59. 000 0. 000
ACRE 0. 000 0. 00
699. 85000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 212-00032 *Soi | Condi tioning 30. 000 0. 000
ACRE 0. 000 0. 00
2,384.67000 0. 000 0. 00
0285 213-00003 *Mil ching (Weed Free) 89. 000 0. 000
ACRE 0. 000 0. 00
622. 09000 0. 000 0. 00
0290 213-00008  *Mil ching (Wod Chi p) 28, 500. 000 0. 000
CF 0. 000 0. 00
2.31000 0. 000 0. 00
0295 213-00061 *Mul ch Tacki fier 12, 600. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0300 213-00065 *| norgani ¢ Mul ch 20. 000 0. 000
CY 0. 000 0. 00
207. 36000 0. 000 0. 00
0305 213-00100 *Soi | Bi nder 59. 000 0. 000
ACRE 0. 900 746. 51
829. 45000 0. 900 746. 51
0310 213-00705 Landscape Boul der (Special) 679. 000 0. 000
EACH 0. 000 0. 00
653. 71000 0. 000 0. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
19, 181. 02000 0. 000 0. 00
0320 214-00225 *Deci duous Tree (2.5 Inch Caliper) 19. 000 0. 000
EACH 0. 000 0. 00
331. 78000 0. 000 0. 00
0325 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 3, 612. 000 0. 000
EACH 0. 000 0. 00
22.81000 0. 000 0. 00
0330 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 69. 000 0. 000
EACH 0. 000 0. 00
155. 52000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 106. 000 0. 000
EACH 0. 000 0. 00
414. 73000 0. 000 0. 00
0340 214-00910 *Perennials (1 Gallon Container) 2, 398. 000 0. 000
EACH 0. 000 0. 00
10. 37000 0. 000 0. 00
0345 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 8, 200. 000 0. 000
SY 0. 000 0. 00
1. 35000 0. 000 0. 00
0350 216-00211 *Soi | Retention Bl anket (Excel sior) 6, 483. 000 0. 000
SY 0. 000 0. 00
1. 76000 0. 000 0. 00
0355 216- 00303 *Turf Reinforcenent Mat (d ass 3) 6, 483. 000 0. 000
SY 0. 000 0. 00
9. 33000 0. 000 0. 00
0360 217-00000 *Her bi ci de Treat nent 286, 528. 000 42, 573. 000
SY 0. 000 0. 00
0. 06000 42, 573. 000 2,554. 38
0365 240- 00100 *Prairie Dog Managenent 1. 000 0. 000
LS 1. 000 20, 114. 16
20, 114. 16000 1. 000 20, 114. 16
0370 304- 06000 *Aggregat e Base Course (C ass 6) 19, 919. 000 0. 000
TON 0. 000 0. 00
12. 19000 0. 000 0. 00
0375 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00
134. 76000 0. 000 0. 00
0380 403-33751  *Hot Mx Asphalt (Grading S) (75) (PG 64-28) 3, 447. 000 0. 000
TON 0. 000 0. 00
72.31000 0. 000 0. 00
0385 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 650. 000 0. 000
TON 0. 000 0. 00
75. 53000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 412-00850 *Concrete Pavenment (8-1/2 Inch) 14, 002. 000 0. 000
SY 0. 000 0. 00
35. 74000 0. 000 0. 00
0395 412-00870 *Concrete Pavenment (8-1/2 Inch) (Fast Track) 1, 749. 000 0. 000
SY 0. 000 0. 00
54. 73000 0. 000 0. 00
0400 412-00900 *Concrete Pavement (9 Inch) 21, 629. 000 0. 000
SY 0. 000 0. 00
38. 85000 0. 000 0. 00
0405 412-00920 *Concrete Pavenment (9 Inch) (Fast Track) 5, 551. 000 0. 000
SY 0. 000 0. 00
58. 61000 0. 000 0. 00
0410 420-00103 *CGeotextile (Erosion Control) (dass 2) 1, 312. 000 0. 000
SY 0. 000 0. 00
4. 02000 0. 000 0. 00
0415 420- 00200 *Ceotextile (Weed Barrier) 4, 356. 000 0. 000
5% 1, 563. 000 11, 785. 02
7.54000 1, 563. 000 11, 785. 02
0420 503-00018 *Drilled Caisson (18 Inch) 24.000 0. 000
LF 4. 000 422. 40
105. 60000 4. 000 422. 40
0425 503-00036 *Drilled Caisson (36 Inch) 30. 000 0. 000
LF 0. 000 0. 00
191. 08000 0. 000 0. 00
0430 503-00042 *Drilled Caisson (42 Inch) 51. 000 0. 000
LF 17. 000 3,470.72
204. 16000 17. 000 3,470.72
0435 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
264.50000 0. 000 0. 00
0440 503-00054 *Drilled Caisson (54 Inch) 63. 000 0. 000
LF 0. 000 0. 00
316. 80000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 503-00210 *Aggregate Col umm Ground | nprovenent 1. 000 0. 000
LS 0. 000 0. 00
621, 024. 71000 0. 000 0. 00
0450 506-00010  Riprap (Special) 1, 850. 000 0. 000
(924 0. 000 0. 00
96. 51000 0. 000 0. 00
0455 506-00100 *Ri prap (Gabi ons) 6. 000 0. 000
CcY 0. 000 0. 00
92. 45000 0. 000 0.00
0460 506-00212 *Riprap (12 Inch) 541. 000 0. 000
CcY 0. 000 0. 00
45. 71000 0. 000 0. 00
0465 507- 00000 *Concrete Slope and Ditch Paving 21.000 0. 000
CcY 0. 000 0. 00
502. 85000 0. 000 0.00
0470 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 6. 000 0. 000
TON 0. 000 0. 00
321. 83000 0. 000 0.00
0475 601- 01000 *Concrete Class B 37. 000 0. 000
CcY 2.000 712.16
356. 08000 2.000 712.16
0480 602-00000 *Rei nforcing Steel 624. 000 0. 000
LB 0. 000 0. 00
0. 82000 0. 000 0. 00
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 18. 000 0. 000
LF 0. 000 0. 00
37. 59000 0. 000 0. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 841. 000 251. 000
LF 413. 000 15, 941. 80
38. 60000 664. 000 25, 630. 40
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 741. 000 152. 000
LF 377.000 21, 062. 99
55. 87000 529. 000 29, 555. 23



CONTI D C16639 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01365 *36 I nch Reinforced Concrete Pipe (Conplete In Place) 745. 000 0. 000
LF 745. 000 69, 627. 70
93. 46000 745. 000 69, 627. 70
0505 603-05018 *18 Inch Reinforced Concrete End Section 19. 000 1. 000
EACH 0. 000 0. 00
456. 12000 1. 000 456. 12
0510 603- 05024 *24 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
904. 12000 0. 000 0. 00
0515 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 076. 82
1, 076. 82000 1. 000 1, 076. 82
0520 604- 00305 *Inlet Type C (5 Foot) 4.000 2.000
EACH 1. 000 2,052. 05
2, 052. 05000 3. 000 6, 156. 15
0525 604- 00505 *Inlet Type D (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 032. 36000 0. 000 0. 00
0530 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 768. 86000 0. 000 0. 00
0535 604- 19205 *Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 652. 67000 0. 000 0. 00
0540 604- 19210 *Inlet Type R L 10 (10 Foot) 5. 000 0. 000
EACH 1. 000 5,988. 53
5, 988. 53000 1. 000 5,988.53
0545 604- 19215 *Inlet Type R L 10 (15 Foot) 1. 000 0. 000
EACH 1. 000 7,710. 43
7, 710. 43000 1. 000 7,710. 43
0550 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 799. 34000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 604- 26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,302. 20000 0. 000 0. 00
0560 604- 30005 *Manhol e Sl ab Base (5 Foot) 4.000 1. 000
EACH 1. 000 1,676.18
1, 676. 18000 2.000 3,352.36
0565 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 2.000 4, 906. 64
2,453. 32000 2.000 4,906. 64
0570 604-30015 *Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 2.000 7,852. 66
3, 926. 33000 2.000 7,852. 66
0575 604-50700 *Meter Vault 4.000 0. 000
EACH 1. 000 3,596. 17
3,596. 17000 1. 000 3,596. 17
0580 605- 00040 *4 Inch Perforated Pipe Underdrain 1, 835. 000 0. 000
LF 0. 000 0. 00
15. 09000 0. 000 0. 00
0585 605- 82200 *French Drain 1, 000. 000 0. 000
LF 0. 000 0. 00
12. 07000 0. 000 0. 00
0590 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3,613. 000 0. 000
LF 0. 000 0. 00
15. 14000 0. 000 0. 00
0595 606-00710 Quardrail Type 7 (Style CA) 895. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0600 606-00740 Quardrail Type 7 (Style CE) 1, 083. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0605 606-01340 *End Anchorage Type 3D 8. 000 0. 000
EACH 0. 000 0. 00
508. 99000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
939. 58000 0. 000 0. 00
0615 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
558. 72000 0. 000 0. 00
0620 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 733. 84000 0. 000 0. 00
0625 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
1, 332. 01000 0. 000 0. 00
0630 606-20014 *Tensi oned Cable Barrier (TL-4) 341. 000 0. 000
LF 0. 000 0. 00
23. 48000 0. 000 0. 00
0635 606-21010 *End Anchor age (Tensioned Cable Barrier) 2.000 0. 000
EACH 0. 000 0. 00
4,177.97000 0. 000 0. 00
0640 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
135. 72000 0. 000 0. 00
0645 607- 00010 *Corner and Line Brace Post 10. 000 0. 000
EACH 0. 000 0. 00
183. 34000 0. 000 0. 00
0650 607-01000 *Fence Barbed Wre with Metal Posts 2,226. 000 0. 000
LF 0. 000 0. 00
1. 26000 0. 000 0. 00
0655 607-11525 *Fence (Plastic) 1, 169. 000 0. 000
LF 0. 000 0. 00
3. 02000 0. 000 0. 00
0660 608- 00006 *Concrete Sidewal k (6 Inch) 1, 591. 000 0. 000
SY 0. 000 0. 00
27.57000 0. 000 0. 00
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PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0665 608-00010 *Concrete Curb Ranp 221. 000 0. 000
SY 0. 000 0. 00
112. 31000 0. 000 0. 00
0670 609-21010 *Curb and CQutter Type 2 (Section |I-B) 631. 000 0. 000
LF 0. 000 0. 00
9. 34000 0. 000 0. 00
0675 609-21011 *Curb and CQutter Type 2 (Section I-M 3, 865. 000 0. 000
LF 0. 000 0. 00
10. 98000 0. 000 0. 00
0680 609-21020 *Curb and CQutter Type 2 (Section Il-B) 3,523. 000 0. 000
LF 0. 000 0. 00
11. 03000 0. 000 0. 00
0685 609- 24002 *Qutter Type 2 (2 Foot) 2, 800. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
0690 609-60011  *Curb Type 6 (Section M 792. 000 0. 000
LF 0. 000 0. 00
7.04000 0. 000 0. 00
0695 610- 00030 *Medi an Cover Material (Concrete) 3, 022. 000 0. 000
SF 0. 000 0. 00
6. 64000 0. 000 0. 00
0700 610-00110 *Medi an Edgi ng 2,642.000 0. 000
LF 0. 000 0. 00
9. 19000 0. 000 0. 00
0705 612-00001  *Delineator (Type I) 154. 000 0. 000
EACH 0. 000 0. 00
24.14000 0. 000 0. 00
0710 612-00002  *Del i neator (Type I1) 21. 000 0. 000
EACH 0. 000 0. 00
24.14000 0. 000 0. 00
0715 612-00003  *Del i neator (Type I11) 23. 000 0. 000
EACH 0. 000 0. 00
24.14000 0. 000 0. 00
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 613-00075 *3/4 Inch Electrical Conduit 360. 000 0. 000
LF 0. 000 0. 00
1. 51000 0. 000 0. 00
0725 613-00150 *1-1/2 Inch El ectrical Conduit 360. 000 0. 000
LF 0. 000 0. 00
4.02000 0. 000 0. 00
0730 613-00151 *1-1/2 Inch Electrical Conduit (Jacked) 200. 000 0. 000
LF 0. 000 0. 00
14. 08000 0. 000 0. 00
0735 613-00201 *2 Inch BElectrical Conduit (Jacked) 130. 000 0. 000
LF 10. 000 159. 40
15. 94000 10. 000 159. 40
0740 613-00306 *3 Inch Electrical Conduit (Bored) 270. 000 0. 000
LF 270. 000 4,819. 50
17. 85000 270. 000 4,819. 50
0745 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 4, 100. 000 0. 000
LF 280. 000 1, 789. 20
6. 39000 280. 000 1, 789. 20
0750 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 970. 000 0. 000
LF 30. 000 203.70
6. 79000 30. 000 203.70
0755 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 410. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0. 00
0760 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
36, 924. 57000 0. 000 0. 00
0765 613-34400 *Li ght Standard Metal (40 Foot) 13. 000 0. 000
EACH 0. 000 0. 00
1, 639. 30000 0. 000 0. 00
0770 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00

1, 012. 75000 0. 000 0.00
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
1, 013. 75000 0. 000 0.00
0780 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
7,648. 41000 0. 000 0.00
0785 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
19, 973. 36000 0. 000 0.00
0790 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
2, 137. 13000 0. 000 0.00
0795 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 39. 000 0. 000
EACH 0. 000 0. 00
353. 00000 0. 000 0.00
0795 MATERI AL ALLOMANCE Lumi nai re HPS (150W 24.000
EACH 0. 000 0. 00
160. 00000 24. 000 3, 840. 00
0800 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 9. 000 0. 000
EACH 0. 000 0. 00
407. 31000 0. 000 0.00
0800 MATERI AL ALLOMANCE Lumi nai re HPS (400W 9. 000
EACH 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0805 614-00011 *Sign Panel (Oass I) 306. 000 0. 000
SF 0. 000 0. 00
20. 11000 0. 000 0.00
0810 614-00012 *Sign Panel (Oass II) 121. 000 0. 000
SF 0. 000 0. 00
23. 13000 0. 000 0.00
0815 614-00013 *Sign Panel (Qass I11) 966. 000 0. 000
SF 0. 000 0. 00

35. 20000 0. 000 0. 00
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 614-00615 *Steel Sign Post (W6x15) 237.000 0. 000
LF 0. 000 0. 00
41. 23000 0. 000 0. 00
0825 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 275. 000 0. 000
LF 0. 000 0. 00
13. 07000 0. 000 0. 00
0830 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
62. 35000 0. 000 0. 00
0835 614- 03001 *Concrete Footing (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
1, 055. 99000 0. 000 0. 00
0840 614- 03002 *Concrete Footing (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
1, 156. 57000 0. 000 0. 00
0845 614-70117 *Pedestrian Signal Face (16) 16. 000 0. 000
EACH 0. 000 0. 00
451. 56000 0. 000 0. 00
0850 614-70336 *Traffic Signal Face (12-12-12) 27.000 0. 000
EACH 0. 000 0. 00
678. 85000 0. 000 0. 00
0855 614-70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 113. 32000 0. 000 0. 00
0860 614- 72860 *Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
162. 93000 0. 000 0. 00
0865 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0. 00
2,204.51000 0. 000 0. 00
0865 MATERI AL ALLOMNCE Fire Preenption Unit & Tiner 8. 000

Constituent Mls
EACH 0. 000 0. 00

1, 438. 37500 8. 000 11,507.00
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PCN: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 614-72886 *Intersection Detection System (Canera) 10. 000 0. 000
EACH 0. 000 0. 00
6, 642. 70000 0. 000 0. 00
0870 MATERI AL ALLOMNCE Vant age Edge 2 Caneras, CGades Sal es 0. 000
to W
EACH 10. 000 45, 250. 00
4,525. 00000 10. 000 45, 250. 00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
11, 196. 55000 0. 000 0.00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
11, 304. 16000 0. 000 0.00
0885 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22, 629. 44000 0. 000 0.00
0890 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0.00
22, 252. 30000 0. 000 0.00
0895 614-82020 *Traffic Signal Pole Steel (2 Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
19, 486. 60000 0. 000 0.00
0900 614-84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
766. 35000 0. 000 0. 00
0905 614-86106  *Telenetry (Field)(Install nly) 4. 000 0. 000
EACH 0. 000 0. 00
843. 79000 0. 000 0. 00
0910 614-86246 *Controll er (Type 170E- HC11) 3. 000 0. 000
EACH 0. 000 0.00
19, 184. 89000 0. 000 0.00
0915 614-86800 *Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0.00
7,148.57000 0. 000 0.00
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 615- 00030 *Enbanknent Protector Type 3 6. 000 0. 000
EACH 0. 000 0.00
1, 508. 56000 0. 000 0. 00
0925 615- 00050 *Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0.00
1, 257. 14000 0. 000 0. 00
0930 619-10120 *12 Inch Wl ded Steel Pipe 91. 000 0. 000
LF 0. 000 0.00
132. 06000 0. 000 0. 00
0935 619-40080 *1 Inch Copper Pipe 110. 000 0. 000
LF 0. 000 0.00
60. 95000 0. 000 0. 00
0940 619-50080 *1 Inch Plastic Pipe 10, 520. 000 0. 000
LF 0. 000 0.00
0. 31000 0. 000 0. 00
0945 619-50100 *1-1/4 Inch Plastic Pipe 500. 000 0. 000
LF 0. 000 0.00
0. 62000 0. 000 0. 00
0950 619-50120 *1-1/2 Inch Plastic Pipe 4, 240. 000 700. 000
LF 0. 000 0.00
1. 04000 700. 000 728. 00
0955 619-50200 *2-1/2 Inch Plastic Pipe 280. 000 0. 000
LF 0. 000 0.00
1. 14000 0. 000 0. 00
0960 619-50240 *3 Inch Plastic Pipe 700. 000 0. 000
LF 0. 000 0.00
1. 97000 0. 000 0. 00
0965 619-50320 *4 Inch Plastic Pipe 1, 622. 000 1, 342. 000
LF 70. 000 1,778.00
25. 40000 1,412.000 35, 864. 80
0970 619-50640 *8 Inch Plastic Pipe 1, 300. 000 0. 000
LF 0. 000 0.00

36. 57000 0. 000 0. 00
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0975 619-50800 *10 Inch Plastic Pipe 1, 944. 000 1, 080. 000
LF 864. 000 37,739.52
43. 68000 1, 944. 000 84,913. 92
0980 619-71548 *6 Inch Air and Vacuum Val ve 1. 000 0. 000
EACH 0. 000 0. 00
5, 826. 00000 0. 000 0. 00
0985 619- 71596 *12 Inch Air and Vacuum Val ve 1. 000 0. 000
EACH 1. 000 6, 430. 44
6, 430. 44000 1. 000 6, 430. 44
0990 619- 75000 *Cast Iron Val ve Box 22.000 7.000
EACH 3. 000 268. 20
89. 40000 10. 000 894. 00
0995 619-75032 *4 Inch Gate Val ve 11. 000 5. 000
EACH 0. 000 0. 00
519. 11000 5. 000 2,595.55
1000 619-75064 *8 Inch Gate Val ve 4. 000 0. 000
EACH 0. 000 0. 00
1, 026. 03000 0. 000 0. 00
1005 619-76096 *12 Inch Eccentric Plug Valve 7.000 2.000
EACH 4.000 12, 434. 20
3, 108. 55000 6. 000 18, 651. 30
1010 619-77300 *Cor por ation Stop 2.000 0. 000
EACH 0. 000 0. 00
387. 05000 0. 000 0. 00
1015 619-78048 *6 Inch Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
2,956. 17000 1. 000 2,956. 17
1020 621-00450 *Det our Pavenent 10, 548. 000 4,163. 000
SY 3, 236. 000 129, 990. 12
40. 17000 7,399. 000 297,217. 83
1025 623-00162 *Drip Enmitter Tubing 65, 900. 000 0. 000
LF 0. 000 0. 00
0. 43000 0. 000 0.00
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PCN: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1030 623-00168 *1 Inch Emtter Valve Assenbly 27. 000 0. 000
EACH 0. 000 0. 00
184. 55000 0. 000 0. 00
1035 623-00186 *3/4 Inch Flush Unit 163. 000 0. 000
EACH 0. 000 0.00
27. 48000 0. 000 0. 00
1040 623-01708 *1 Inch Backfl ow Preventer 2.000 0. 000
EACH 0. 000 0. 00
1, 787. 47000 0. 000 0. 00
1045 623- 03004 *3/4 In Drip Zone Control Valve 75. 000 0. 000
EACH 0. 000 0. 00
64. 28000 0. 000 0. 00
1050 623-03108 *1 Inch Automatic Control Valve 2.000 0. 000
EACH 0. 000 0. 00
103. 69000 0. 000 0. 00
1055 623-04000 *Control Wre 24 Volt 18, 500. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0. 00
1060 623-04008 *1 Inch Quick-Coupler Valve 15. 000 0. 000
EACH 0. 000 0. 00
155. 52000 0. 000 0. 00
1065 623-05012 *1-1/2 Inch Gate Valve 8. 000 0. 000
EACH 0. 000 0. 00
68. 43000 0. 000 0. 00
1070 623-06900 *Val ve Box 27. 000 0. 000
EACH 0. 000 0. 00
82. 94000 0. 000 0. 00
1075 623-08118 *18 Station Autonmatic Controller 2.000 0. 000
EACH 0. 000 0. 00
2,521. 53000 0. 000 0. 00
1080 624-20018 *18 I nch Drainage Pipe (O ass 0) 103. 000 0. 000
LF 0. 000 0. 00
45. 71000 0. 000 0. 00
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PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1085 624-24018 *18 I nch Drainage Pipe (O ass 4) 31. 000 0. 000
LF 0. 000 0. 00
51. 81000 0. 000 0. 00
1090 624-26036 *36 I nch Drainage Pipe (O ass 6) 152. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0. 00
1095 625- 00000 *Construction Surveying 1. 000 0. 165
LS 0.124 12, 666. 07
102, 145. 74000 0. 289 29,520. 12
1096 625-00001 *Construction Surveying (Hourly) 26. 000 10. 500
HOUR 15. 500 1, 550. 00
100. 00000 26. 000 2, 600. 00
1100 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 368, 750. 00
L, 475, 000. 00000 0. 500 737,500. 00
1105 626-01000 *Public Information Services 1. 000 0. 000
LS 0. 400 2,011. 42
5, 028. 54000 0. 400 2,011. 42
1110 627- 00005 *Epoxy Pavement Mar ki ng 188. 000 0. 000
GAL 0. 000 0. 00
82. 47000 0. 000 0. 00
1115 627-00011 *Pavenent Marking Paint (Waterborne) 152. 000 51. 000
GAL 83. 000 3,422.09
41. 23000 134. 000 5,524.82
1120 627- 00025 *4 1 nch Pavenent Marking Tape (Renovabl e) 22,601. 000 0. 000
LF 0. 000 0. 00
2.01000 0. 000 0. 00
1125 627- 03003 *Preformed Plastic Pavenent Marking (Type O (Inlaid) 899. 000 0. 000
SF 0. 000 0. 00
10. 06000 0. 000 0. 00
1130 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 2, 377.000 0. 000
SF 56. 000 731.92
13. 07000 56. 000 731.92
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PON: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1135 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 353. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 06000 0. 000 0. 00
1140 630-00000  *Fl aggi ng 12, 500. 000 757. 000
HOUR 1, 267. 300 15, 296. 31
12. 07000 2,024. 300 24,433. 30
1145 630- 00007 *Traffic Control Inspection 168. 000 4. 000
DAY 5. 000 230. 45
46. 09000 9. 000 414.81
1150 630- 00012 *Traffic Control Managenent 359. 000 23. 000
DAY 23. 000 7,383.00
321. 00000 46. 000 14, 766. 00
1155 630- 00015 *Uni formed Traffic Control Coordination 150. 000 2. 000
HOUR 0. 000 0. 00
5. 03000 2.000 10. 06
1160 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
2,514. 27000 3. 000 7,542.81
1165 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
201. 14000 0. 000 0. 00
1170 630-80336 *Barricade (Type 3 MB) (Tenporary) 15. 000 1. 000
EACH 0. 000 0. 00
201. 14000 1. 000 201. 14
1175 630- 80341 *Construction Traffic Sign (Panel Size A) 209. 000 7.500
EACH 9. 000 452. 61
50. 29000 16. 500 829.79
1180 630-80342 *Construction Traffic Sign (Panel Size B) 77.000 31. 000
EACH 7.500 1,885.73
251. 43000 38. 500 9, 680. 06
1185 630-80343 *Construction Traffic Sign (Panel Size C 26. 000 11. 500
EACH 1. 500 1, 508. 57
1, 005. 71000 13. 000 13,074. 23
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PON: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1190 630-80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 100. 00000 2.000 12, 200. 00
1195 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
15, 085. 62000 0. 000 0. 00
1200 630- 80360 *Drum Channel i zi ng Devi ce 241. 000 94. 000
EACH 0. 000 0. 00
10. 06000 94. 000 945. 64
1205 630-80370 Concrete Barrier (Tenporary) 6, 980. 000 2, 406. 000
LF 396. 000 5,421.24
13. 69000 2,802. 000 38, 359. 38
1210 630-80384  *Tubul ar Marker 140. 000 12. 500
EACH 0. 000 0. 00
10. 06000 12. 500 125.75
1215 630-85010 I npact Attenuator (Tenporary) 11. 000 4. 000
EACH 1. 000 2,011. 42
2,011. 42000 5. 000 10, 057. 10
1220 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
9, 084. 56000 0. 000 0. 00
1225 700- 70010 F/ A M nor Contract Revisions 900, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011  F/A Partnering 10, 000. 000 1, 503. 450
FA 0. 000 0. 00
1. 00000 1, 503. 450 1, 503. 45
1235 700- 70012 F/ A Asphalt Pavenent |ncentive 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70013 F/ A Concrete Pavenent |ncentive 54, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1245 700-70014 F/ A Incentive 278, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70016 F/ A Fuel Cost Adj ustnent 172, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1255 700- 70017 F/ A Landscape Establishment Incentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700- 70018 F/ A Roadway Snoot hness | ncentive 62, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1265 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700- 70022 F/ A QIT Col orado Training Program 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1275 700-70023 F/ A On- The-Job Trai nee 2, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1280 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1285 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 700-70260 F/ A Water Taps 85, 579. 320 0. 000
FA 85, 579. 320 85, 579. 32
1. 00000 85, 579. 320 85, 579. 32
1295 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A- 012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1300 700-70594 F/ A DRB Standi ng Committee 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 630-85041 *Mobi | e Attenuator TMA SMCO#004 08/2011 U 36. 000 12. 000
DAY 24.000 14, 160. 00
590. 00000 36. 000 21, 240. 00
1510 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type) SMCO #004 08/2011 U
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
1515 630-80380 *Traf fic Cone SMCO#004, 08/2011 U 240. 000 120. 000
EACH 0. 000 0. 00
7.70000 120. 000 924. 00
1520 900- 00012 *Added Item (Foot)/ Directional Boring 4-Inch Waterline 630. 000 630. 000
SMCO #004 08/ 2011 U
LF 0. 000 0. 00
4. 00000 630. 000 2,520. 00
1525 203-01622 *Sweepi ng (Wth Pickup Broon) SMCO#004 08/2011 U 35. 000 6. 000
HOUR 29. 000 3,770.00
130. 00000 35. 000 4, 550. 00
CAT 0200 CURRENT AMI  $12,729,659.96$ 1,427,078.20% 2,475, 965. 95
CAT NOO300 STRUCTURES
1310 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
70, 000. 00000 0. 000 0. 00
1315 206- 00000 *Structure Excavation 1, 117. 000 0. 000
CY 0. 000 0. 00
3. 56000 0. 000 0. 00
1320 206-00100 *Structure Backfill (dass 1) 1, 781. 000 0. 000
CY 0. 000 0. 00
16. 20000 0. 000 0. 00
1325 206- 00200 *Structure Backfill (dass 2) 23. 000 0. 000
CY 0. 000 0. 00
12. 19000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 16639- Bl D ESTI MATE RUN 10/ 06/ 2011
PRQJECT: I M 392A-012 ESTI MATE NO 0002 12:31: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1330 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 703. 000 0. 000
CY 0. 000 0. 00
29. 74000 0. 000 0. 00
1335 206-01781 *Shoring (Area 1) 1. 000 0. 500
LS 0. 150 10, 352. 39
69, 015. 93000 0. 650 44, 860. 35
1340 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 551. 000 0. 000
TON 0. 000 0. 00
76. 43000 0. 000 0. 00
1345 502-11274 Steel Piling (HP 12x74) 1, 623. 000 305. 000
LF 374.000 26,991. 58
72.17000 679. 000 49, 003. 43
1346 900- 00012 Added Item (Foot)/ Piling Cutoffs (HP 12x74), 10. 000 10. 000
LF 0. 000 0. 00
57. 74000 10. 000 577. 40
1350 503-00060 *Drilled Caisson (60 Inch) 210. 000 84. 000
LF 0. 000 0. 00
330. 26000 84. 000 27,741. 84
1355 515-00120 *Wat er proof i ng (Menbr ane) 3, 398. 000 0. 000
SY 0. 000 0. 00
12. 44000 0. 000 0. 00
1360 518-01004 Bri dge Expansion Device (0-4 Inch) 234.000 0. 000
LF 0. 000 0. 00
231. 01000 0. 000 0. 00
1365 601- 03030 Concrete O ass D (Box Culvert) 303. 000 0. 000
CY 0. 000 0. 00
311.12000 0. 000 0. 00
1370 601- 03040 Concrete Cass D (Bridge) 1, 894. 000 23.700
cY 61. 600 31, 604. 50
513. 06000 85. 300 43, 764. 02
1370 MATERI AL ALLOMNCE 3. 5-i nch Precast Deck Panel s, 0. 000
to EKS
CY 1, 582.977 19, 644. 75
12. 41000 1, 582. 977 19, 644. 74



CONTI D C16639 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1375 601- 40400 *Structural Concrete Stain 1, 659. 000 0. 000
SY 0. 000 0. 00
7.69000 0. 000 0. 00
1380 602- 00000 *Rei nforcing Steel 49, 946. 000 0. 000
LB 0. 000 0. 00
0. 82000 0. 000 0. 00
1385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 430, 167. 000 6, 747. 000
LB 10, 651. 000 10, 118. 45
0. 95000 17, 398. 000 16, 528. 10
1390 604- 25000 *Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
2,077.45000 0. 000 0. 00
1395 606-10705 *Bridge Rail Type 7 (Special) 624. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
1400 607-11530 Fence (Special) 624. 000 0. 000
LF 0. 000 0. 00
208. 47000 0. 000 0. 00
1405 613-00150 *1-1/2 Inch El ectrical Conduit 244. 000 0. 000
LF 0. 000 0. 00
4.02000 0. 000 0. 00
1410 613-00200 *2 Inch Electrical Conduit 1, 264. 000 0. 000
LF 0. 000 0. 00
7.04000 0. 000 0. 00
1415 613- 00400 *4 Inch Electrical Conduit 1, 896. 000 0. 000
LF 0. 000 0. 00
16. 34000 0. 000 0. 00
1420 618-10000 Precast Concrete U Grder (Pre-Tensioned) 2,136. 000 0. 000
LF 0. 000 0. 00

365. 00000 0. 000 0. 00



CONTI D C16639 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 16639- BI D ESTI MATE RUN
PRQIECT: I M 392A- 012 ESTI MATE NO 0002
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
1420 MATERI AL ALLOMNCE Precast U-Grders, Plum Creek Strs 0. 000
to EKS
LF 805. 980 250, 055. 29
310. 25000 805. 980 250, 055. 30
CAT 0300 CURRENT AMI $ 3,101, 068.78 % 348, 766. 96 $ 452,175. 18
CAT NO0301 WALLS
1425 206- 00000 *Structure Excavation 4,979. 000 423. 000
CcY 0. 000 0. 00
3. 56000 423. 000 1, 505. 88
1430 206- 00100 *Structure Backfill (dass 1) 31, 389. 000 115. 000
CcY 2,599. 000 42,103. 80
16. 20000 2,714. 000 43, 966. 80
1435 206- 00360 *Mechani cal Rei nforcenent of Soil 16, 101. 000 0. 000
cY 1, 755. 000 52,193.70
29. 74000 1, 755. 000 52,193.70
1440 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1445 420- 00000 *Geonenbr ane 7,392. 000 0. 000
SY 318. 000 2,607. 60
8. 20000 318. 000 2,607. 60
1450 504- 04410 *Bl ock Faci ng 15, 037. 000 0. 000
SF 0. 000 0. 00
8. 53000 0. 000 0. 00
1455 601- 03050 *Concrete Cass D (Vall) 1, 202. 000 55. 700
cY 216. 200 112, 434.81
520. 05000 271. 900 141, 401. 60
1460 601- 40005 *Cut Stone Veneer 30, 718. 000 0. 000
SF 0. 000 0. 00
43. 33000 0. 000 0. 00
1465 602- 00000 *Rei nforcing Steel 20, 147. 000 0. 000
LB 7,936. 000 6, 507. 52
0. 82000 7,936. 000 6, 507. 52
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PON: 16639- BI D ESTI MATE RUN 10/ 06/ 2011
PRQIECT: I M 392A- 012 ESTI MATE NO 0002 12: 31: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 WALLS

1470 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 074. 000 5, 022. 000
LB 12, 906. 000 12, 260. 70
0. 95000 17, 928. 000 17, 031. 60
1475 606-10700 *Bridge Rail Type 7 325. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
1480 607-53137 *Fence Chain Link (Special) (36 Inch) 325. 000 0. 000
LF 0. 000 0. 00
19. 51000 0. 000 0. 00
1485 641-10000 *Shotcrete 2,217.000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 3,398,413.42 % 228,108.13 % 265, 214. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1490 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
108, 926. 34000 1. 000 108, 926. 34
1495 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 294. 94000 1. 000 17, 294. 94
1500 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
1, 501. 93000 1. 000 1, 501. 93
CAT 0400 CURRENT AMI  $ 129,225.14 % 0.00$ 127,723.21

PRQJIECT TOTAL CURRENT AMI $ 19, 358,367.30$% 2,003,953.29$ 3,321, 079.04



